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PRESENT SHEDULE AND TASKS

AT THE ’PRESENT..WE ARE PROCEEDING WITH THE IDEA THAT WE WILL BE
REPLACING ALL~’48 BURNERS ON UNIT i.

THE FOLLOWING IS THE LIST OF TASKS WITH THEIR RESPECTIVE SHEDULES
IN ORDER TO MEET THE UNIT 1 SPRING 1992 OUTAGE.
THIS SCHEDULE IS BEING REVIEWED BY B&W AND THEIR RESPONSE
IS DUE BY FRIDAY AUGUST 8,1991.

RELEASE FOR ENGINEERING

FINALIZE BURNER DRAWINGS

FINITE ELEMENT ANALYSIS START

FINITE ELEMENT ANALYSIS
RESULTS FOR MATERIAL - -
SELECTION ~hTM

MATERIAL SELECTION
. START

FINISH

MATERIAL ORDER .B&W
DELIVERY

RESULTS OF FINITE ELEMENT RJM

REVIEW OF FINITE ELEMENT
ANALYSIS

RELEASE FOR FABRICATION

~ABRICATION START
FINISH

SPRING OUTAGE START , :
FINISH’ :’~

INSTALLATION START B&W -.-
FINISH B&W

B&W 8- 5-91
RJM 8- 5-91

B&W ’8-26-91

~ 8-26-91

DWP/ZPSC/B&W

DWP/IPSC/B&W

DWP

B&W
B&W

BUP.NER START-UP AND TUNING IPSC/B&W/RJM

9-16-91

9-16-91
9-20-91

9-23-91
11-22-91

11-04-91

11-15-91

11-15-91

11-25-91
3- 1-92

3-23-92
.4-18-92

3- 1-91
4-18-92

4-18-92
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